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January 5, 1993 

Ms. Karen Wolper, Chief 
Removal Enforcement Section 
U. S. Environmental Protection Agency 
Region III 
841 Chestnut Building 
Philadelphia, PA 19107 

Dear Ms. Wolper: 

Re: Progress Report No. 21 
Rogers Electric Site 
Period 12/20/92 - 12/26/92 
REWAI Project M91130 

Pursuant to Sec . VIII, 8.6 of the Administrative Consent Order 
for the Rogers Electric Site, Docket No. III-91-58-DC, the 
following provides a progress report for activities performed on 
behalf of Blake Construction Co., Inc. during the period 
12/20/92 through 12/26/92. Additionally, a copy of the progress 
report submitted by the Defense Reutilization and Marketing 
Service (DRMS) covering their activities for the same period is 
attached. 

1. The following actions have been taken toward achieving 
compliance with the referenced Consent Order: 

o PCB - contaminated soil continued to be stabilized 
by removal of excess water (drummed for separate 
disposal) and the addition of lime. Weather 
conditions precluded the completion of this task . 

2. Activities planned for the next reporting period 
include completion of the stabilization of PCB
contaminated soils. The contaminated soils are now 
scheduled for shipment and disposal during the weeks 
of 1-4- 93 and 1-11-93. 

3. None anticipated . 

4. N/A 

5. N/A 

6 . None received during this reporting period. 
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7. N/A 

As always, if you have questions or comments, don't hesitate to 
call me at (410) 876- 0280. 

TNG:aea 
Attachments 
cc: Joseph Phelan, MOE 

Bruce Noble, DRMS 

Sincerely, 

R. E . WRIGHT ASSOCIATES, INC. 

Manager 

John Seymour, Shaw, Pittman , Potts, & Trowbridge 
J. c. White, Blake Construction Co. 
J . Kuzemchak, Clean Harbors of Baltimore, Inc. 
Don Moyer, REWAI 
Ned Wehler, REWAI 



\ 

1 Jan 93 

Mr-. Timothy Ga:rdnel:' 
Pl"oject Manager 
R.E. Wr ight Associates, Inc. 
125 Ai!"port Drive, Suite :35 
Westminster. Maryland 21157 

Deat' Ml". Gal"dne!': 

Re: Remedial Act ion 
Rogers Electric Site 
Cheverly, Maryland 

In ACCOI'dAnce vnth .1\dministr~tive CNiel" ot Consent (Ccnsent 
Ol'der}. Docket Number' UI-91-58-i:>C, we hc.ve er.clc eed. Prog!'ess 
Repol't No. 22 cove1•ing tht! pePiod Do3cember 27. 1992 to Januar·y 2, 
1993. 

Please contact us ~hould you ~equl !'e fu!'ther inf~rmation and 
clal'ification. 

Yours truly, 

Bruce Noble 
Envil"onmental Protection Sp~cialist 
D~fense Reutilization and Mal·~~ting Sel'V.tce 
Battle Creek, Michigan 
(615) 961-7412 



·. 

JHI'I - .., .;:,..;> o • <.1C:. 

" ·. 

PROGRESS REPORT NO. 22 
REMEDIAL ACTION 
ROGERS ELECTRIC SI TE 
CHEVERLY MARYLAND 

PERIOD: DECEMBER 27. 1992 '!'0 JANUARY 2. 1993 

'rhis progress report is sub;ni tt.ed pu~suant to the 
r&quirements of t he Admin1strative Ord~r of Consent (Consent 
Order) Docket Number III-91 -58-DC. Fo~ ease or reporting, 
activities are aegregated into a~t1v1t1es undert~ken. data 
produced, e1.1bmittals compl et~<l and actlvit1~s s~hedul~d !or the 
project. 

A. WORX COMPLETED 

a) Activiti8S Undertaken or Comp leted This Repor~ing Period 

T.h e- followir1g activit,ies toJE-re- tak ~n d uring thi s reportir1g 
period: 

* DRMS awarded a mo~Hic.?. t1on to our' existing PCB 
disposal ~ontract at Fort ~eade. Cont ~actor fo~ this 
cont':"act will b·~ West1nghGo'JSe or Apt1.1s: out of 
Coffeyville, KS. Di::~posel e1te for PCB wa€t<?C' will 
the same. All PCE wastes will b.:: •:•1! the dt~e by 15 
Jan 93. Exact dates y-?t- to be deter·nuned. This: 
includes t:t'ansfor·mt:!-rs. vJe)der· co~~s And ec~e dr·ums. 

* DRMS in final s tages in awa~Ging a contract fo r the 
removal o! RC.RA a4ld r.·cixed RCBA/PCB W3.stes fr>o m the 
site. 

If DRMS obtains a provisional RPA id~ntiiicat.!on nt.:.mber 
for the site fro~ the State o! Maryland. 

b) Data Produced Th1a Repor~ing ?e~1od 

'I' he follcwing data we:!'e produced during ~.his ~'eportlng 
period: 

* No data was Pl'Oduc~d th1s t>eporting period. 

c) Sub:ni ttals Compl-ated 't'hi s Reporting Pel"iOd 

'f·:-.e follov•ilng data Wii\S £<.:b;r.i t ted ciuring this !'t??Ol"~ing 
pel"iod: 

* No sutlnUttals we'f'e produced thi~ l'epo.rttng period. 
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d) Activities Scheduled FoP Next Repo~ting ?eP1od 

Activities planned fo~ the next repoPt1n• pe~1od are 
detailed as follows: 

* DTIMS will continue to Wvl'l< or, awarding a contl"act fol' 

the l'.:moval of dl"ums, tran3for·mers ~nd wc-:11-ier coro?s. 

R~spectfully submi tt6>d. 

DEFENSE REUT!LIZATION AND MARKETING SERVICE 

BRUCE NOBLX 
Environmental Prote~tion Speci a l 1sl 
DRMS-SHP 
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